

Project Sequencing - Draft as of March 19, 2019

				2018-19				2019-20				
Project	IEC	OC	SSC	Summer	Fall	Early Spring	Late Spring	Summer	Fall	Early Spring	Late Spring	Notes
ELSS Implementation			X	In Progress								Ends Spring 2019; flows into SEM Plan work
Clarify Program Paths			X	In Progress								Ends Spring 2019; flows into new Senate committee
Integrated Planning Improvement	X			Complete								
Institutional Equity Plan	X			In Progress								
ARC Online 2.0 (Distance Education Plan)			X	In Progress								Ends Spring 2019
Facilities Master Plan		X		Complete								
Wellness Center		X		Complete								
Educational Master Plan			X			Initiation	Early Dialogue	Preparation	In Progress			
Strategic Enrollment Management (SEM) Plan			X			Initiation	Early Dialogue	Preparation	In Progress			
Professional Development	X					Initiation	Early Dialogue	Preparation	In Progress			
ANTICIPATED PROJECTS FOR 2019-20												
Sustainability Plan		X					Initiation	Preparation	In Progress			
Technology Plan		X					Initiation		Preparation	In Progress		Scheduled for 2019-20 per draft integrated planning calendar
Supporting DI Populations			X				Initiation	Preparation	In Progress			
ADDITIONAL PROJECTS FOR DISCUSSION												
Simplify the Front Door			X				TBD	TBD	TBD	TBD	TBD	Potential college/district-level collaboration