

Project Sequencing - Draft as of March 5, 2019

| | | | | 2018-19 | | | | 2019-20 | | | | |
|---|-----|----|-----|-------------|------|--------------|-------------|-------------|-------------|--------------|-------------|--|
| Project | IEC | OC | SSC | Summer | Fall | Early Spring | Late Spring | Summer | Fall | Early Spring | Late Spring | Notes |
| ELSS Implementation | | | X | In Progress | | | | | | | | Ends Spring 2019; flows into SEM Plan work |
| Clarify Program Paths | | | X | In Progress | | | | | | | | Ends Spring 2019; flows into new Senate committee |
| Integrated Planning Improvement | X | | | Complete | | | | | | | | |
| Institutional Equity Plan | X | | | In Progress | | | | TBD | TBD | | | |
| ARC Online 2.0 (Distance Education Plan) | | | X | In Progress | | | | | | | | Ends Spring 2019 |
| Facilities Master Plan | | X | | Complete | | | | | | | | |
| Wellness Center | | X | | Complete | | | | | | | | |
| Educational Master Plan | | | X | | | Initiation | In Progress | | | TBD | TBD | |
| Strategic Enrollment Management (SEM) Plan | | | X | | | Initiation | In Progress | | | TBD | TBD | |
| Professional Development | X | | | | | Initiation | In Progress | | | | | |
| ANTICIPATED PROJECTS FOR 2019-20 | | | | | | | | | | | | |
| Sustainability Plan | | X | | | | | Initiation | Preparation | In Progress | | | |
| Technology Plan | | X | | | | | Initiation | Preparation | In Progress | | | Scheduled for 2019-20 per draft integrated planning calendar |
| ADDITIONAL PROJECTS FOR DISCUSSION | | | | | | | | | | | | |
| Supporting DI Populations | | | X | | | | Initiation | Preparation | In Progress | | | |
| Simplify the Front Door | | | X | | | | TBD | TBD | TBD | TBD | TBD | Potential college/district-level collaboration |