Location Safety Committee
Meeting Minutes
Date: September 15, 2025

Present:
· Koue Vang
· Mary Goodall
· Bill (William) Wann
· Brenda Buckner
· Michele Arnott
· Erika Wescoatt
· Mikenna Modesto
 

1. Project Updates
· ARC 2024 PE Locker Room HVAC Upgrade
Construction mobilization began 9/15. Roof and ceiling abatement scheduled for 9/16. PE coordination is ongoing; work areas encapsulated to allow locker room use.
· ARC 2025 BSO Office Remodel
Project awarded to Pro Builders Contractors ($188k). Bonds, insurance, and P.O. approved. Pre-construction meeting scheduled 9/16.
· ARC Tech Ed Modernization
Approximately 99.8% complete. Parking paving and landscaping finished; classes started. Commissioning and punch list ongoing. Grand Opening/Ribbon Cutting scheduled 9/17 at 9:30 am (donor preview 8:30 am).
· ARC NEC Phase II & III
Exterior envelope nearly complete. Glazing 98% done. Interior MEP, lighting, and casework underway. Elevator installed; start-up pending. Sub-panels to be energized late Sept; rooftop/equipment October; furniture November.
· ARC Veterans Resource Center
Plans approved by DSA. Third in-house plan review complete. Awaiting DSA addenda approval to bid. Estimate ~$1.4M. Package returned 8/8 for comments; no approval date yet.
· ARC 2025 Child Development Center Shade Structure
DSA review 9/5. Adjustments required: resizing one structure, fencing relocation, and walkway addition for Safe Dispersal Area.
· ARC 2025 Natomas Key and Card Access Upgrade
FM upgrading access at Phase I and adding for Phase II/III. PO submitted 5/16. Awaiting hardware materials quote.
· ARC Portable Village 1 & 2 Refresh
Fence relocation cancelled due to Davies Hall funding. Luxury restroom trailers delivered to PV1. Permanent restroom project resubmitted to DSA 9/11. PV3 cancelled; scope shifted to PV1/PV2 ($1.3M est.). Site walk held 9/15.
· ARC Davies Hall Modernization
Architect (Lionakis) selected. Kick-off meeting scheduled 9/19.

2. Campus Police Update
· Active Shooter Training & Incidents
· Football practice incident involving firearm; suspect arrested.
· Second report of a gun pointed at student; not reported immediately. LRPD responded, suspect not on campus.
· Discussion: campus alerts only issued for verified threats. PIO coordinates with LRPD before messaging.
· Department Operations
· Police Department not 24-hour; desk open 8–5.
· Safe App recommended for staff/students.
· Encouraged sign-ups for Los Rios App.
· Community Outreach
· Pilot program with support dog “Lincoln.” Currently in training; will graduate in Nov 2026. To support emotional/trauma response.
3. Safety Hazards – Hazmat
· Campus is classified as a large-quantity generator under regulatory standards.
· Primary sources include Chemistry, Funeral Science, Fine Arts, batteries, and light bulbs.
· Hazardous waste is collected and removed every three months in accordance with regulations.
· Spill response training is provided, and inspections are conducted regularly to ensure compliance.
· Compliance reminder: hazardous waste cannot be emptied or disposed of on campus grounds. Any release into the storm drain system is subject to regulatory tracking and could be traced directly back to the college, resulting in potential violations and penalties.
· Two ARC Operations staff are scheduled for training in November
4. Facilities Management Control System
· Setup of Access Cards should be completed within one week.
· This improvement is expected to reduce turnaround time for access requests.
5. Asbestos
· District is currently developing an asbestos management plan.
6. Health & Safety Updates
· Door Sensor: Davies Hall hallway sensor still out; follow-up report to be submitted.
· COVID Tests: Free tests no longer available for employees; still available for students with health fee.
· COVID Cases: Uptick noted; no protocol changes.
7. New Business / Other Reports
· Evacuation Protocols: Request for clearer guidance; academic staff have raised concerns. Captain noted difficulty in setting rigid definitions.
· Furniture Blockage: Emergency exit in ITC building reportedly blocked for 3 weeks. Follow-up required.
· EDC Evacuation Maps: Designated spaces established, but compliance issues noted. Some individuals refuse to evacuate.
· BSO Door Issue: Door on BSO side jamming; work order to be submitted.


Action Items
1. Follow up on ITC emergency exit blockage.
2. Erika to resubmit door sensor report for Student Center.
3. Adrienne to submit work order for BSO side door.
4. Encourage campus-wide sign-up for Los Rios App.


