

BID SCHEDULE

Information based on email from FM PM 12-09-2025

PROJECT: VRC REMODEL

01-06-2026: Last day for FM to provide bid documents to Purchasing

01-16-2026 and **01-23-2026:** Bid Advertisement

*Anticipated Start Date will be posted as "ASAP after NOA Notice of Award"
OR a Start Date may be chosen. (Currently, Start Date is TBD).

01-29-2026: In person OPTIONAL Bid walk; meet at Rose Marks Plaza; 10:00 am

02-04-2026: Noon deadline for contractor RFIs

02-10-2026: 9 am deadline to Purchasing for RFI replies

*Purchasing may extend timeline for RFI responses, as needed

02-17-2026: OPEN BIDS

*All submitted Bid Forms and Insurance, Certifications, etc. must be evaluated prior to Board of Trustees

NOA Notice of Award after evaluation and verification of submitted Bid Forms, etc.

02-25-2026: Deadline for Board Agenda

03-11-2026: Board of Trustees Approval

NTP Notice to Proceed: Purchasing will reach out for an actual Start Date before issuing NTP if a Start Date was not previously chosen