

# AGENDA PLANNER



FALL 2018

Meeting Date, Time, and Location	Meeting Purpose (work session goals, questions to answer, etc.)	Resources to Prepare/Gather (documents or tools for meeting)	Homework for the Team (in preparation for next meeting)
<b>September 14<sup>th</sup></b> 1:00-3:00 pm Administrative Conference Room	<b>Project Kickoff for 2018-19/Layout Development</b> <ul style="list-style-type: none"> <li>▪ Review project charter and meeting plan for 2018-19</li> <li>▪ Receive update on development of new integrated planning technology</li> <li>▪ Discuss desired format and style of ARC's integrated planning guide                             <ul style="list-style-type: none"> <li>○ Based on the project charter and accreditation standards, what are the major components that the guide should contain to make it useful to ARC (headings/subheadings)?</li> <li>○ In which sequence should the components be presented?</li> <li>○ Which categories of information, such as council oversight, should be consistently included for each type of institutional plan (placeholders)?</li> <li>○ Are there any style preferences (font, color scheme, diagrams, etc.)?</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>▪ Project charter</li> <li>▪ Agenda planner</li> <li>▪ Sample integrated planning guides</li> <li>▪ Draft integrated planning calendar (developed in 2017-18)</li> <li>▪ Key accreditation standards</li> </ul>	<ul style="list-style-type: none"> <li>▪ Review draft format for the integrated planning guide via Basecamp (available approx. 9/28)</li> <li>▪ Think about desired content for the guide and be prepared to share ideas on 10/12</li> </ul>
<b>October 12<sup>th</sup></b> 1:00-3:00 pm Administrative Conference Room	<b>Content Development</b> <ul style="list-style-type: none"> <li>▪ Discuss any desired revisions to the draft format of ARC's integrated planning guide</li> <li>▪ Identify desired content for each major component of the guide</li> <li>▪ Identify any supplemental content that should be provided as an appendix (e.g., integrated planning calendar)</li> </ul>	Draft integrated planning guide format	<ul style="list-style-type: none"> <li>▪ Review first draft via Basecamp (available approx. 10/26)</li> <li>▪ Discuss ideas for refinement of the first draft via Basecamp message board</li> </ul>
<b>November 9<sup>th</sup></b> 1:00-3:00 pm Administrative Conference Room	<b>First Draft Review</b> <ul style="list-style-type: none"> <li>▪ Identify any corrections needed for accuracy</li> <li>▪ Share any suggestions to further develop or refine the guide</li> <li>▪ Identify any gaps that should be closed to address accreditation standards, established ARC governance practices, or similar connections</li> </ul>	First draft of integrated planning guide	<ul style="list-style-type: none"> <li>▪ Review final draft via Basecamp (available approx. 11/26)</li> <li>▪ Discuss any proposed changes via Basecamp message board</li> </ul>
<b>December 7<sup>th</sup></b> 1:00-3:00 pm Administrative Conference Room	<b>Final Draft Consideration</b> <ul style="list-style-type: none"> <li>▪ Review any changes proposed via Basecamp to determine whether to incorporate into final version prior to taking action</li> <li>▪ ACTION ITEM: Consider submission of the final draft of the integrated planning guide for governance review (see timeline below)</li> <li>▪ Wrap-up/next steps</li> </ul>	Final draft of integrated planning guide	<ul style="list-style-type: none"> <li>▪ Monitor Basecamp for updates on progress of the guide through governance review</li> </ul>

Anticipated Governance Review Timeline:  
 December 2018/January 2019 – Academic Senate  
 February/March 2019 – Institutional Effectiveness Council  
 March/April 2019 – Executive Leadership Team