Project Title: **Clarify Program Paths**

Project Start Week: **9/10/18**

ACTIVITY	PLANNED START	PLANNED END	WEEKDAYS
Finalize Areas of Interest & Top 10	9/10/18	9/14/18	5
Organize Sub-Teams	9/14/18	9/24/18	7
Create Proposal for New Committee	9/24/18	10/18/18	19
Work with A.S. to Create New Cmte	10/18/18	11/15/18	21
Revise Roadmap PDF Format	9/14/18	9/24/18	7
Get Approved Maps into PDF Format	9/24/18	10/1/18	6
Counselors Review PDF Roadmaps	10/1/18	10/19/18	15
Update PDF Maps Upon Review	10/19/18	10/29/18	7
Achieve Students Review PDF Maps	10/29/18	11/16/18	15
Update PDF Maps Upon Review	11/16/18	11/23/18	6
Determine Software Specs/Options	9/24/18	10/19/18	20
Draft Midyear Status Report	11/16/18	11/23/18	6
Define Map Connections with Catalog	9/10/18	2/1/19	105
Ongoing Website Implementation	9/10/18	3/31/19	145
Ongoing New Roadmap Creation	9/10/18	3/31/19	145
Ongoing Interface with GP Implementati	9/10/18	3/31/19	145
Draft Final Status Report	3/1/19	3/31/19	21
Deliverables Approval	4/2/19	5/15/19	32