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PeopleSoft: Roll classes term to term                   
(Terms, Courses, Sections) 

Platinum: Import Data from SIS to Platinum 
Site

Platinum: Run Historical Analysis

Collaborate with Scheduling Team – Review 
Feasibility, Constraints, etc.

PeopleSoft: Make adjustments based on 
recommended changes

Fall Planning Process with Platinum/Astra Schedule

Client Task

Astra Task

Collaborative Task

October – Mid January



aais.com

Platinum: Import Data from SIS                               
(Terms, Courses, Sections, Student Acad History, Degree Audits)

Platinum: Run Full Platinum Analysis

PeopleSoft: Import “Finalized” Schedule from 
SIS to Astra

Collaborate with Scheduling Team – Review 
Feasibility, Constraints, etc.

PeopleSoft: Make adjustments based on 
recommended changes

Fall Planning Process with Platinum/Astra Schedule

Client Task

Astra Task

Collaborative Task

Mid January – Late March
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Astra Schedule Site: Run Room Optimizer in 
“Sandbox”

Astra Schedule Site: Re‐run Optimizer

Schedule Site: Publish Room Optimizer Data

Collaborate with Scheduling Team – Review 
Feasibility, Constraints, etc.

PeopleSoft: Make adjustments (e.g. room 
preferences, weights, etc.)

Fall Planning Process with Platinum/Astra Schedule

Client Task

Collaborative Task

Mid January – Late March

Export Room Assignments from Astra 
Schedule Site to SIS


