Timeline By Week

SEA/IEP/SSM/CUE Timelines

Item Date Exec Dean/Faculty
March 4-8 IEP Draft Dueto | March 4" Karp Johnson/Chao
IEP Project Team
March 11-15 SEA Plan Rough March 15t Lawrenson Lehmann
Draft Due-DO
March 18-22 SSM Plan-Rough | March 18t Karp Shimizu
Draft Due IEC
IEP — IEC 1% March 18t Karp Johnson/Chao
SEA-SSC March 19t Lawrenson Lehmann
March 25-29 CUE March 25%-26" | Lawrenson, Chao,
Stephenson, Williamson,
Karp Jaques, Johnson,
LeFlam
SSM-Academic March 28t Karp Shimizu
Senate
SEA-Academic March 28t Lawrenson Lehmann
Senate
April 1-5 SEA-ELT 1** April 1 Lawrenson Lehmann
SSM April 1 Karp Shimizu
IEP April 1 Karp Johnson/Chao
SEA-SSC 2 (if April 2™ Lawrenson Lehmann
needed)
IEP-Academic April 4t Karp Johnson/Chao
Senate
April 8-12 SEA-ELT 2™ April 8" 1:00- Lawrenson Lehmann
3:00
SSM-ELT 2" April 8" 1:00- Karp Johnson/Chao
3:00
IEP-IEC 2"¢ April 8t Karp Johnson/Chao
April 15-19 SEA-Final Due April 18t Lawrenson Lehmann
DO
April 22-26 IEP-Academic April 25th Karp Johnson/Chao
Senate 2™
April 29-May 3 SSM-Final Due May 1° Karp Johnson/Chao
DO
May 6-10 IEP-ELT 2 May 6" Karp Johnson/Chao
May 13 -May 17 IEP-Final Dueto | May 13t Karp Johnson/Chao
PES
Board Meeting May 15 ? ?
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